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. CONTRACT NO. 2 TASK NO.
CONTRACT INSPECTION REPORT 2
To: DATE
2k August 1965
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)
» ESTIMATED COMPLETION DATE
11 December 1965
NAME OF _CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Pyototype Modulated Lizht Viewing Tables Declass Review by NGA

THE CONTRACTOR IS ON SCHEDULE THE CONIRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
vE [:] o FUNDS YESs: No IF ANSWER IS "NO" ADVISE REC-
5 N OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - (ﬁ;‘ DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - 02%
HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? YES m NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES [jg NO
(If yes, indicate items, quantity, and cost on reverse side.)
INCENTIVES
IS THIS AN INCENTIVE CONTR g‘ﬂﬂ YES ] vo NOTE :
IF YES, CHECK TYPE |q& USE REVERSE SIDE FOR COMMENTS.
INCENTIVE EVALUATION.

FINAL REPORT MUST CONTAIN

PERFORMANCE

[ cost

D DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. D ABOVE AVERAGE
2. D EXCELLENT 4. AVERAGE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY. OR BARELY ADEQUATE., INDICATE REASONS ON
REVERSE SIDE.

6. D BARELY ADEQUATE

.

5. D BELOW AVERAGE 7. D UNSATISFACTORY

RECOMMENDED ACT ION

WI1THHOLD PAYMENT PENDING

E CONT INUE AS PROGRAMMED
’ SATISFACTORY PERFORMANCE

O

[:] OTHER (Specify)

D TERMINATE

IF TERMINATION 1S RECOMMENDED OR IF THIS
FORM ON CONTRACTOR'S PERFORMANCE AND CERTI!FY THAT ALL DELIVERABLE

IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
ITEMS UNDER THE CONTRACT HAVE BEEN

RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

r . DOES NOT R DOES NOT

ITEM REC’D APPLY ITEM REC'D APPLY
PROTOTYPES . MANUALS
DRAW | NGSEMONIEBRCEDOTRoas: Preliminary X FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS

OTHER. GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR .
8 July 1965 '
SIGNATURE OF INSPECTOR DIVISION
P&DS

INSPE( SIGN
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NARRATIVE REPORT KJ INTERIM O FinaL

On 8 July 1965 a "kicke-afe" meeting was held with :Iperaomel
involved in this contract. Most of the discussion centered about
the mechanical design of the tables, The technical rvepresentative
stressed human engineering in the design. Some doubts were ... -
also expressed in the design of the microscope support system,

When the details of design have been firmed, the following areas
should be closely checked,

1., Physical Dimensions for mobility, convenience and biri..

engineering.

2, Filn Flattener for fesaibdility,

3, Microscope syport system for eass of motion and balunce
when the table i3 tilted,

h. Film transport motors and controls for regponse, load
capebility and apeed rangs (4" to 50" per second).

3. Filr transport syetem for rotation, ease of threading,
film wear und versatility in bandling different widths and
langths of fiim,

The technical monitor agreed to deliver a set of sanple reels
and reel apecifications to the contractor. Due o the early age |
of the contract and absense (sickrees) of the prime engineer, only’
very preliminary gketches wers presanted at this meeting.
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